

Statement of Work (SOW)

Project Title: Multi-Agentic RAG AI Research Scientist

Date: 09/02/2026

Prepared By: Mude Sai Abhinav Chauhan, Vinay Patil, Aishwarya Vodnala, Anish Boppidi, Sujato Dutta, Uppala Siddharth, Supreeth Kunaparaju, Tejas Pothu

1. Introduction

This Statement of Work (SOW) defines the objectives, scope, deliverables, timeline, and responsibilities for the **Multi-Agentic Retrieval-Augmented Generation (RAG) based AI Research Scientist** project. The project focuses on designing and implementing an intelligent multi-agent system capable of conducting research tasks such as literature retrieval, reasoning, summarization, and report generation using modern AI techniques.

2. Scope of Work

- **Project Description:** The Multi-Agentic RAG AI Research Scientist project involves developing an AI system that uses multiple intelligent agents combined with Retrieval-Augmented Generation (RAG) to automate research-related tasks such as information retrieval, analysis, and report generation.
 - **Objectives:**
 - Design a structured multi-agent architecture.
 - Implement a RAG-based retrieval and response system.
 - Enable coordination between agents for research tasks.
 - Generate accurate and context-aware research outputs.
 - **Key Activities:**
 - Designing system architecture and agent workflow.
 - Implementing document retrieval using vector databases.
 - Developing agent communication and task delegation.
 - Testing system performance and refining outputs.
 - Preparing documentation and final submission materials.
-

3. Deliverables

List the tangible and intangible outputs of the project.

- **Deliverable 1:** [Overall architecture and agent prompts (16/02/26)]
 - **Deliverable 2:** [The agents (02/03/26)]
 - **Deliverable 3:** [Frontend, backend and deployment (09/03/26)]
-

4. Timeline and Milestones

Provide a high-level timeline with key milestones.

Milestone	Description	Due Date
Project Kickoff	Initial project meeting	[9/02/26]
Phase 1 Completion	Added the prompts for all agents and also decided the overall architecture	[16/02/26]
Final Delivery	Submission of all deliverables	[06/04/26]

5. Roles and Responsibilities

Outline the key roles and their responsibilities within the project.

- **Team Members:** [Sujato Dutta] - [Team Lead and Execution Head]
[Abhinav] - [Design and overall architecture Head]
[Aishwarya] - [Research head]
[Siddharth] - [Prompt planning head]
[Vinay] - [Evaluation and testing head]
[Anish] - [Deployment head]
[Supreeth] - [Frontend head]
[Tejas] - [Backend head]
 - **Client Contact:** Software Engineering course, Mahindra University
-

6. Assumptions and Constraints

These are assumptions and constraints that may impact the project.

- **Assumptions:** [Availability of Groq API]
 - **Constraints:** [Daily token limitations]
-

7. Approval Signatures

Client:

Name: _____

Title: _____

Signature: _____

Date: _____

Service Provider:

Name: Mude Sai Abhinav Chauhan, Vinay Patil, Aishwarya Vodnala, Anish Boppidi,
Sujato Dutta, Uppala Siddharth, Supreeth Kunaparaju, Tejas Pothu

Title: Multi-Agentive RAG AI Research Scientist

Signature: _____

Date: _____